CONTI D: C19239

PCN: 19239- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 32.0  DAYS TI ME ALLOW 50 WORK DAYS
88TH & |-25 E-17-LE G RDER REP PERCENT TI ME: 64. 00 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO 0253- 229
88TH & |-25 E-17-LE G RDER REP
NAME OF ROAD: 025A
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 10/ 24/ 2012 DATE TI ME STARTED 09/ 04/ 2012
9002 N. MOORE RD. DATE LET 08/ 06/ 2012 DATE WORK BEGAN 09/ 04/ 2012
DATE AWARDED 08/ 15/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 04/ 2012 DATE ACCEPTED
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 09/ 04/ 2012
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 379, 150. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 419, 898. 00 NON- PARTI CI PATI NG 362, 756. 00 362, 756. 00
PERCENT COVPLETE: 95. 68% TOTAL EARNI NGS 362, 756. 00 362, 756. 00
FUNDS AVAI LABLE: $ 16, 394. 00 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 362, 756. 00 362, 756. 00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -6,298.47 -6, 298. 47

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 356, 457. 53 356, 457. 53

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 356, 457. 53 356, 457. 53

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 356,457.53

APPROVED FOR PAYMENT BY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE NO 0001 PROG

PRQJECT COMVENT:

ESTI MATE COMMVENT:

Page 1

ESTI MATE RUN 10/ 24/ 2012

08: 08: 05

SPEC YR 2005
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PON: 19239-BI D ESTI MATE RUN 10/ 24/ 2012
PRQIECT: 0253- 229 ESTI MATE NO 0001 08: 08: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 *Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0010 208-00034 Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0015 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 1. 000 32, 500. 00
32, 500. 00000 1. 000 32, 500. 00
0020 627-00005 *Epoxy Pavenent MarKking 0. 000 0. 000
GAL 0. 000 0. 00
50. 00000 0. 000 0.00
0025 627-00011 *Pavenent Mar ki ng Pai nt (\Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0.00
0030 627-02001 *Preforned Plastic Paverment Marking (Type I1) 0. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0.00
0035 630-00000 *Fl aggi ng 226. 500 0. 000
HOUR 226. 500 6, 342. 00
28. 00000 226. 500 6, 342. 00
0040 630- 00007 *Traffic Control Inspection 28. 000 0. 000
DAY 9. 000 990. 00
110. 00000 9. 000 990. 00
0045 630-00012 *Traffic Control Managenent 31. 000 0. 000
DAY 31. 000 20, 150. 00
650. 00000 31. 000 20, 150. 00
0050 630- 00015 *Uni formed Traffic Control Coordination 20. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0055 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 6. 000 750. 00

125. 00000 6. 000 750. 00
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PON: 19239-BI D ESTI MATE RUN 10/ 24/ 2012
PRQIECT: 0253- 229 ESTI MATE NO 0001 08: 08: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 2.000 104. 00
52. 00000 2.000 104. 00
0065 630- 80342 *Construction Traffic Sign (Panel Size B) 30. 000 0. 000
EACH 30. 000 2,100. 00
70. 00000 30. 000 2,100. 00
0070 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 2.000 19, 200. 00
9, 600. 00000 2.000 19, 200. 00
0075 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 3. 000 2,700. 00
900. 00000 3. 000 2,700. 00
0080 630- 80360 *Drum Channel i zi ng Devi ce 28. 000 0. 000
EACH 28. 000 1, 120. 00
40. 00000 28. 000 1, 120. 00
0085 630- 80380 *Traffic Cone 120. 000 0. 000
EACH 120. 000 1, 200. 00
10. 00000 120. 000 1, 200. 00
0090 630-85041 *Mobi | e Attenuator 50. 000 0. 000
DAY 31. 000 12, 400. 00
400. 00000 31. 000 12, 400. 00
0095 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0110 700-70034 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00
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PCN: 19239-BI D ESTI MATE RUN 10/ 24/ 2012
PRQIECT: 0253- 229 ESTI MATE NO 0001 08: 08: 05
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 115, 950.00 $ 99, 556. 00 $ 99, 556. 00
CAT NOO300 STRUCTURE E-17-LE
0125 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 1. 000 73, 600. 00
73, 600. 00000 1. 000 73, 600. 00
0130 210-00510 Rebui | d Portions of Present Structure 1. 000 0. 000
LS 1. 000 48, 000. 00
48, 000. 00000 1. 000 48, 000. 00
0135 210- 04006 *Heat Straightening (Special) 1. 000 0. 000
LS 1. 000 134, 300. 00
134, 300. 00000 1. 000 134, 300. 00
0140 509-90000 *Pai nt Existing Structure(S) 1. 000 0. 000
LS 1. 000 7, 000. 00
7, 000. 00000 1. 000 7, 000. 00
CAT 0300 CURRENT AMI $ 262,900.00 $ 262, 900.00 $ 262, 900. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0145 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 300. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI $ 300.00 $ 300.00% 300. 00
PRQJIECT TOTAL CURRENT AMI $ 379, 150.00 $ 362, 756. 00 $ 362, 756. 00



